# CERTIFICATE OF SUBSTANTIAL COMPLETION

| | | | |
|---|---|---|---|
| Owner: | Town of Thermopolis, WY | Owner's Project No.: | |
| Engineer: | Engineering Associates | Engineer's Project No.: | 26609.00 |
| Contractor: | ATS Welding, LLC | Contractor's Project No.: | |
| Project: | Thermopolis – Water Infrastructure Painting | | |
| Contract Name: | Thermopolis – Water Infrastructure Painting | | |

This ☐ Preliminary ☒ Final Certificate of Substantial Completion applies to:

☐ All Work ☒ The following specified portions of the Work:

**Construction/Painting of the Water Plant Clarifier (Schedule A) and the Airport Tank (Schedule B)**

Date(s) of Substantial Completion: August 22, 2026 (Schedule A) & October 26, 2026 (Schedule B)

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in the Contract, except as amended as follows:

Amendments to Owner's Responsibilities: ☒ None ☐ As follows:

- Security, Operations, Safety, Protection of Work, Maintenance, Heat, Utilities, and Property Insurance.

Amendments to Contractor's Responsibilities: ☒ None ☐ As follows:

- Warranties and Guarantees.

The following documents are attached to and made a part of this Certificate:

**Punch list of remaining work, (Schedule A & B).**

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents.

Engineer – ENGINEERING ASSOCIATES

By *(signature)*: Anthony Barnett

Name *(printed)*: F. Anthony Barnett

Title: Project Manager/Engineer

Copy to: Contractor, Owner


Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

## Punch List of Remaining Work

Construction/Painting of the work in Schedules A & B

- This list only includes items identified work listed in Schedules A & B of the bidding documents.
- The remaining lid for the clarifier mechanical trench needs to be painted and re-installed;
- Touch-up painting will be required on the Airport tank when work resumes at the State Park tank in the spring.
- Site cleanup and delivery of specified painting materials need to be completed.


Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.